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Minutes of Dalgety Bay Forum Meeting 
Held on Tuesday 27th March 2012 at 10.00am 

at the Brook North Queensferry Hotel 
Present Apologies 
Donald Adrain (DA), Dalgety Bay Sailing Club 
Nick Atkins (NA), Morton Fraser (accompanying MOD(DIO)) 
David Brack (DB) MOD(DIO) 
Gareth Brown (GB) Scottish Government (for JC) 
Ron Brown (RB), MOD/DSTL 
Dr Philip Conaglen (PH), NHS Fife (for JH) 
Helen Eadie MSP (HE), Member of Scottish Parliament 
Donald Grant (DG), Fife Council 
Richard Higgins (RH), Dalgety Bay Sailing Club 
Mark Hill, (MH) MOD(DIO) 
Larry Irwin (LI), Moray Estates 
Martin Macdonald (MMac), Scottish Government 
Marion Milton (MM), HPA (for JB) 
Cllr Alice McGarry (AM), Fife Councillor 
Colin McPhail (CMcPh), Dalgety Bay & Hillend  
Community Council (DB&HCC) 
Will Munro (WM), FSA in Scotland 
Iain Robertson (IR), MOD(DIO) 
Linda Turner (LT), Fife Council 

David Burnett (DBur), Dalgety Bay Sailing Club 
John Burton (JB), HPA 
Edward Coyle (EC), NHS Fife 
Stuart Hudson (SH), Scottish Government 
Jackie Hyland (JH), NHS Fife 
Arthur Johnston (AJ), Scottish Government 
Jacqueline Campbell (JC), Scottish 
Government 
Ewan Young (EW) Scottish Government 
David Stone (DS), SEPA 

Janice Milne (JM), Chairperson, SEPA  
Jim Gemmill (JG), SEPA 
Paul Dale (PD), SEPA 
Gillian Sinclair (GS), SEPA 
Debbie Storm (DS Comms), SEPA 
Mark Toner (MT) SEPA 

 

 

 
ACTION 
2012-30-01 

ACTION – DIO & SEPA to ensure aerial photographs records are 
complete.  (Reference:- Page 2, Paragraph 3.1.6) 

DIO/SEPA 

ACTION 
2012-03-02 

ACTION – DIO Stage 1 Initial Site Conceptual Model to be completed by 
end of May 2012 (Reference:- Page 3, Para 3.2.2) 

DIO 

ACTION 
2012-03-03 

ACTION - DIO Stage 2 – Investigate pollutant linkages being carried out 
between May and October 2012.  (Reference:- Page 3, Para 3.2.4). 

DIO 

ACTION 
2012-03-04 

ACTION – DIO Stage 3 – Following Stage 2, compile findings and 
identify risks.  (Reference:- Page 3, Para 3.2.5) 

DIO 

ACTION 
2012-03-05 

ACTION: RH/Dalgety Bay Sailing Club (DBSC) to capture and forward 
any questions to PD and he will be happy to assist in keeping members 
informed. (Reference:- Page 5, Paragraph 3.3.3) 

DBSC 

ACTION 
2012-03-06 

ACTION – SEPA to create list of key dates, to include forum meetings, 
DIO investigation stages, SEPA reports. (Reference:- Page 8, Paragraph 
4.7) 

SEPA 

Action 
2012-03-07 

ACTION - SEPA to arrange the next Dalgety Bay Forum Meeting. 
(Reference:- Page 9, Para 6.0.2) 

SEPA 

 

1.0 Welcome and Introductions Actions 
1.0.1 
 
1.0.2 
 
 
 
1.0.3 
 

JM welcomed those present to the meeting. 
 
JM announced that Cllr Herbert had passed away recently.  The 
condolences of Forum Members are with his family and friends at this 
time. 
 
Round table introductions were made. 
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1.0.4 JM asked members to review the draft minute of the previous meeting at 
the end of this meeting, which was agreed. 
 

2.0 Minutes of previous meetings  
2.0.1 These will be tabled at the end of the meeting.  

   
3.0 Update from Forum Members  

3.1 SEPA  
3.1.1 
 
 
 
 
 
 
 
 
3.1.2 
 
 
 
 
 
3.1.3 
 
 
 
 
 
 
 
 
 
 
 
 
3.1.4 
 
 
 
 
3.1.5 
 
 
 
 
 
 
3.1.6 
 
 
 
 
3.1.7 
 
 
 

JG stated that since the last meeting of the Forum SEPA had been 
involved in further monitoring and laboratory work as well as holding 
discussions with DIO on the way forward.  Since November there has 
been a further assessment of the hazard posed by the sources 
recovered from Dalgety Bay which will be reported on later.    SEPA has 
been investigating the made ground at Dalgety Bay where the most 
credible source of fragments finding their way onto the beach seems to 
be, further investigation of these areas may lead to better information. 
 
Detailed discussions between SEPA and DIO have resulted in a way 
forward to fully investigate the nature of the contamination which will 
avoid designation of the land as radioactive contaminated land at present 
which will avoid the issue for further blight to the area and the 
community. 
 
PD reported that 2 further rounds of simulated ingestion studies had 
been undertaken by SEPA.  The results of the first of these studies  
carried out before Christmas are currently in draft format, however, the 
methodology followed the same as SEPA’s previous work by using a true 
representation of gut fluids.  The results of this work show a solubility 
range of up to 25%, which is consistent with SEPA’s previous work.  
However, the second phase of this work has suggested that the 
maximum solubility may be greater than previous studies.  The results of 
both of these studies are still being checked and will be reported in due 
course. This series of studies indicates a wide range in solubility of the 
particles found at Dalgety Bay, which may be due to a large and varied 
population or a change in the particles that have been recovered.   
 
In December, the Expert Group recommended that monthly monitoring 
should be undertaken, capable of detecting particles of 20 kBq at 10 cm 
depth.  SEPA understand that the monitoring criteria was based on the 
hazard from ingestion.   
 
Other work undertaken by SEPA has included examining aerial 
photography of Dalgety Bay to determine how the coastline has changed 
due to in-fill and erosion over time.  This work is being finalised and will 
be reported to the Expert Group at the next meeting.  The photography 
suggests that there was a lot of made ground which has progressed and 
retracted over the years.   
 
In response to a question about sediment distribution on the beach, PD 
said that the physically larger sediment tended to accumulate at the top 
of the beach and it is here where the majority of the sources have been 
found. 
 
RB asked if SEPA would assess the statistical significance of solubility 
work and asked how SEPA ensured a representative sample was taken.  
PD stated that individual sources has been analysed, so the values are 
absolutes, which will have an associated error attached. PD noted that 
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3.1.8 
 
 
 
 
 
ACTION 
2012-30-01 
 
3.1.9 

the methodology and particle selection criteria would be detailed in the 
report as normal, but stressed that the methodology had not changed.  In 
response to a question from RB, PD confirmed that the latest solubility 
findings did not suggest any significant change in risk. 
 
NA asked if the report would be made available to DIO, JG confirmed 
that it would be and welcomed DBr offer of additional aerial photographs 
of the area to assist in the compiling of the report.  PD and DBr to liaise 
regarding aerial photographs in order to assist with their respective 
investigations. 
 
ACTION – DIO & SEPA liaise and to ensure aerial photographs records 
are complete. 
 
DA asked what this meant in general terms.  PD advised that the study 
of aerial photography from previous years will assist in identifying all the 
made ground allowing SEPA to determine areas for further investigation.  
 

 
 
 
 
 
 
 
 
 
 
 
 
DIO / SEPA 

3.2 DIO  
3.2.1 
 
 
3.2.2 
 
 
 
 
 
 
 
 
 
3.2.3 
 
 
 
 
 
3.2.4 
 
 
 
 
3.2.5 
 
Actions 
2012-03-02 
 
 
2012-03-03 
 
 
 
2012-03-04 
 
3.2.7 
 

DBr updated the Forum members on DIO progress and stated that the 
plan which has been submitted to SEPA is as follows:- 
 
Stage 1- Initial Conceptual Site Model 
This stage includes an information review, similar to that undertaken for 
the housing estate in 2007.  Historic records are used to find out where 
the areas of contamination are and where they may be and what are the 
possible exposure routes, e.g. erosion of made ground/rock armour and 
to investigate other possibilities i.e. under the beach.  This allows 
targeting of the most realistic source or pathways.  This is currently in 
draft form at the moment.  This work is estimated to be completed in May 
2012. 
 
Stage 2 – Investigate pollutant linkages 
This involves investigation of pollutant linkages in the area which will be 
undertaken between May and October.  Geophysics surveys will assist 
with the work to look at the pollutant linkages.  Stage 2 determines if 
significant pollutant linkages are present.   
 
Stage 3 - Compile findings and identify risks 
On completion of stage 2 our findings will be compiled to identify the 
residual risks.  If these are flagged then a management option will be 
developed.  The Expert Group will provide advice on risk assessment.   
 
Completion date agreed with SEPA is May 2013. 
 
Stage 1- Initial Site Conceptual Model 
This is currently in draft form at the moment.  This work is estimated to 
be completed in May 2012. 
 
Stage 2 – Investigate pollutant linkages 
Stage 2 determines if significant pollutant linkages are present.  This will 
be undertaken between May and October. 
 
Stage 3 - Compile findings and identify risks 
 
RH asked about timescales involved in the survey work being carried out 
by DIO as they seemed lengthy compared to the contamination survey 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
DIO 
 
 
 
DIO 
 
 
 
DIO 
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3.2.8 
 
 
 
 
 
3.2.9 
 
 
 
 
 
3.2.10 
 
 
 
 
 
 
 
 
 
 
3.2.11 
 
 
 
3.2.12 
 
 
 
 
 
 
3.2.13 
 
 
 
3.2.14 
 

reports commissioned and completed within weeks in his experience with 
property.  DBr explained that the survey depends of the type of 
contamination.   MH explained that time has been built in to cover 
uncertainties and noted that each stage influences the next stage.  Also 
due to the nature of the coastal survey no one result is the same.  JG 
stated that this was the first holistic and comprehensive effort that has 
been made to identify the extent of the contamination at Dalgety Bay, 
since it was first identified, and as a result this has to be done correctly.  
JG stressed that nobody wants to return to this in twenty years time to 
find out that something has been missed or overlooked.  It was further 
stressed by JG that the items that have been found are the largest ever 
found for radium in an area of made ground, and that the items are 
particularly discrete.  SEPA’s contaminated land specialists have looked 
at the work involved and have said these timescales are realistic.   RH 
welcomed the information and explained that this would be relayed to the 
Sailing Club members. 
 
PD said that there were currently 2 issues with the area of contamination 
one being that the contamination is on a coastal site where things are 
constantly being moved around and secondly that the site is also being 
eroded and further sources may be getting released into the 
environment.   
 
PD also stated that importantly, throughout the investigation the DIO has 
agreed to carry out monthly monitoring of the area in order that the public 
is given an appropriate level of protection– this will be undertaken 
following the recommendations of the Expert Group.  SEPA can audit the 
monitoring undertaken to ensure it is fit for purpose. 
 
HE asked what the health implications were of the finding of the 76 and 
13 MBq particles.  PD stated that because these have now been 
removed there are no residual health risks to the public from these 
sources; however, the issue is if there are further such undetected 
sources remaining.  PD noted that the particles recovered from the area 
where the high activity sources were recovered are friable.  If the 76MBq 
source eroded out it could have broken into thousands of smaller pieces 
of high activity.  JG noted that the large activity sources would be 
capable of inflicting skin burns in short period of time.  If present they 
need to be removed. 
 
CMcP stated that he was happy with the resolution of the matter and 
stated that this should be an objective to work towards he then asked if 
SEPA were satisfied that would prevent the land from being designated.   
 
JG stated that SEPA had reached an agreement with DIO for future 
investigation at Dalgety Bay and as a result the area would not be 
designated at this time.  He stated that SEPA still had the statutory 
powers to designate the area if needed.  He continued that the 
investigation is hopefully for the final time, and hopefully the issue would 
be sorted without the need to formally consider liability issues. 
 
CMcP stated that this was good news and asked who would look at the 
management options at the end of stage 3.  DBr stated that DIO would 
carryout the investigation and prepare this to advise SEPA. 
 
Management Options will be for the responsible party or parties to 
address.  NA will be working with SEPA to address the Appropriate 
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3.2.15 
 
 
 
 
 
 
3.2.16 
 
 
 
 
 
 
 
 
 
3.2.17 
 
 
 
 
 
 
3.2.18 
 
 
 
 
 
 
 
 
 
 
 
 
 
3.2.19 
 
 
 
3.2.20 
 
 
 
 
 
 
 
 
3.2.21 
 
 
 

Person issue. 
 
AMcG asked what information existed to suggest any other appropriate 
person other than MOD (DIO).  NA stated that when looking at the 
contaminated land DIO need to investigate who caused the land to 
become polluted, rather than the pollutant.  AMcG stated that witnesses 
to this are deceased.    NA stated that DIO is looking at this concurrently 
with the investigation. 
 
PD stated that the issue of identifying the appropriate person only comes 
into effect if SEPA designate the land, which only happens if no voluntary 
action is taken. If this happens then the appropriate person will need to 
be approached.  DIO has volunteered to carry out this investigation plan 
with SEPA.  Previously, SEPA said DIO could be an appropriate person.  
If the route of designation is taken then SEPA will apportion the liability 
across the appropriate person(s) and NA is correct in saying others then 
may be identified in the process, although to date SEPA has not 
identified any other potential appropriate persons. 
 
CMcPh stated that designation would mean a legal process which would 
be paid for by the tax payer so there is no benefit.  DIO said they also 
want to avoid the legal route which would involve public money.  DBr 
stated that the DIO had taken an unusual stance in dealing with Dalgety 
Bay by voluntarily assisting SEPA in carrying out its statutory (inspection) 
duties. 
 
HE asked what the persuading factors were for the change of course of 
action ie not keeping to the deadline of 31st March 2012.  JG stated that 
over the winter months SEPA considered that a rigorous and 
comprehensive investigation was needed.  This would look at the extent 
of the made ground which takes time, additionally SEPA’s work on 
assessing the findings in the laboratory ie solubility studies, previously 
mentioned, and how these items got to the foreshore.  PD stated that 
DIO have entered a voluntary agreement with SEPA for the investigation 
and SEPA agrees that the short and medium term work proposed by the 
DIO is appropriate.  As is the commitment for appropriate monthly 
monitoring work which will provide an appropriate level of protection to 
the public.  PD noted that any party could “walk away” from the 
agreement at any stage.  
 
HE asked if Forum Members will be kept up to date of progress.  JG 
stated that the intention will be to hold Forum Meetings every 3 to 4 
months to keep forum members and the public informed. 
 
AMcG asked about the monthly monitoring work which will be 
undertaken by DIO, referring to how previously SEPA had picked up 
sources which DIO had missed during their survey work.  SEPA advised 
that they will be checking the work of the DIO contractor.  Discussion 
followed and DBr stated that the reason for the discrepancy was that DIO 
and SEPA were working to different survey criteria.  DBr stated that in 
December 2011 a detection criteria was been determined by the Expert 
Group for DIO to work to, which SEPA can audit against.   
 
DA asked if the area would still be designated by SEPA if DIO’s work is 
not kept to schedule.  PD stated that if SEPA was to designate it would 
be done using the information available ie where the pathway receptors 
lie at the time and that this would be as small as practically possible.  DA 
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3.2.22 

stated that public perception is that this is a large area of land. 
 
CMcPh asked about DIO’s contractor and monitoring.  DIO stated that 
future particle findings would be stored in the container which will be 
emptied by DIO as required.  Draft approval for this has been given by 
SEPA [in line with the requirements under the Radioactive Substances 
Act].  DBr and DA would discuss the storage container out with the 
meeting.  
 

3.3 Scottish Government Update  
3.3.1 
 
 
 
3.3.2 
 
 
3.3.3 
 
 
 
 
 
 
 
 
 
 
 
 
ACTION 
2012-03-05 
 
3.3.4 
 
 
 
3.3.5 
 
 
3.3.6 
 
 
 
 
 
 
 
 
 
3.3.7 
 
 
 
 
 
 

MMac stated that ministers were being kept informed and he was 
interested in the solubility study and asked if this would be made 
available to HPA, which was confirmed by SEPA. 
 
PD confirmed that the 1st tranche of data was sent to the HPA, however 
the 2nd and 3rd tranches of the study were not yet finalised.  
 
JG said that the guidance and restrictions are in place and that the 
results of the study do not cause the need to change any of the advice 
given as the precautions are the same.  Currently, there is no realistic 
possibility of significant harm to the public as long as the particles are not 
swallowed or ingested and advice on the signs is followed.  RH stated 
that the sailing club liability insurances are clear about ionising radiation 
and the volunteers who run the committee are at risk and he asked the 
forum and SG if there is some form of help. RH asked if the 
aforementioned guidance covered immersion in water and stated that the 
sailing club needed clear advice for its members in order to keep them 
fully informed.  PD asked RH to capture and forward any questions to 
him and he will be happy to assist in keeping members informed. 
 
Action: RH/DBSC to capture and forward any questions to PD and he 
will be happy to assist in keeping DBSC members informed. 
 
In addition, HE stated that people were still gathering bait from the 
foreshore and asked how this can be policed.  It was noted that there are 
signs in place warning the public not to collect bait from the foreshore. 
 
MMac noted the progress to date between SEPA and DIO and was 
happy about the monthly monitoring programme being undertaken.   
 
DBr asked if SG was reviewing the Statutory Guidance with respect to 
the 100 mSv threshold, which he had requested at an earlier Forum 
meeting.  PD advised that SEPA saw no major issues with the Statutory 
Guidance and that Dalgety Bay was not the first site in Scotland to be 
assessed against the criteria and it would be peculiar to review a criteria 
which had shown to be effective in triggering an investigation which had 
revealed such significant contamination at Dalgety Bay.  PD noted that 
SEPA do not publicly comment on all sites assessed due to blight issues 
if the site does not meet the criteria.   
 
PD noted that the 100 mSv limit is an international recognised value as a 
threshold at which it is known where radiation damage can occur.  Using 
this as a basis for investigation had revealed the presence of the high 
activity sources which would not have occurred had this threshold not 
been included.  Following comment he again said it would seem peculiar 
to review a criterion which had worked to provide appropriate protection 
for the public.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
DBSC 
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3.3.8 
 
 
 
 
 
 
 
 
 
3.3.9 

 
AMcG asked if SEPA had any concerns with the legislation, which JG 
replied that the 100 mSv is seen as an action level upon which to 
investigate.  JG noted that the England & Wales legislation did not have 
this same threshold and that this was a short coming.  RB advised that, 
as a radiation protection professional, he had issues with the fact that 
probability of encounter was being treated in different ways by different 
groups.  PD said if DIO had concerns with the differences that it should 
also raise this issue with Westminster to ensure that a consistent 
approach could be taken in the UK. 
 
HE asked that this matter be put aside for now as it was paramount that 
the Dalgety Bay be dealt with at the moment and nobody deviated from 
this.  Other issues can be dealt with after work is done at Dalgety Bay.  
DBr was happy with this and stated that his question had been intended 
to relate to the overall regulatory regime rather than just the 100mSv 
level. 
 

3.4 Fife Council  
3.4.1 
 
 
 
3.4.2 
 
 
 
 
3.4.3 

LT stated that she was happy with the progress being made between 
SEPA and DIO on Dalgety Bay and that the area was not being 
designated.   
 
At SEPA’s request Fife Council will erect a more substantial fence round 
the cordoned off area at Dalgety Bay.  PD stated that Fife Council has 
been able to accommodate everything that SEPA have requested with 
regard to Dalgety Bay and SEPA was very grateful for this. 
 
NA asked LT if there was any update on the liability issues for coastal 
protection.  LT advised that there was no plan to look at this.  
 

 

3.5 FSA  

3.5.1 
 
 
3.5.2 
 
 
 
 
 
 
 
 
 
 
 
 
3.5.3 

WM stated that the scoping risk assessment for the food chain is being 
reviewed by HPA and will be sent to SEPA for information. 
 
WM advised that with regard the HE question no commercial bait 
collection is undertaken at Dalgety Bay, however, it is known that 
seafood and bait are collected.  A FEPA (Food and Environment 
Protection Act) order would make collection by the public an offence and 
action would be dependant on local people reporting this to the council.  
He reiterated that currently there are signs in place warning the public 
not to collect from the beach.  RB expressed surprise that actions were 
to be based on theoretical assessments rather than actual monitoring 
results which had shown no health concerns.  WM and HE considered 
this approach to be in accordance with the precautionary principle.  WM 
stated that a FEPA order would be reviewed as more evidence was 
made available and can be removed at any time. 
 
WM stated that the SEPA/DIO surveys are welcome at this time. 
 

 

3.6 HPA  
3.6.1 
 
 
3.6.2 

MM (for JB) stated that information from SEPA has been used in the 
public risk assessment requested by Scottish Government.   
 
HPA staff is looking at the contact dose rate information from Professor 
Monty Charles (retired from Manchester University) studies previously 
undertaken through SEPA.  HPA are understanding the method used 
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and are planning to undertake direct measurements from the particles at 
Stirling University. These will be more realistic. 
 

3.7 NHS Fife  
3.7.1 PG (for JH) advised that their radiation cancer report was currently with 

COMARE for response.  None of the cancers most frequently associated 
with radiation exposure were found to be significantly higher in incidence 
in Dalgety Bay population compared to similar populations elsewhere in 
Scotland. 
 

 

3.8 Dalgety Bay Sailing Club  

3.8.1 
 
 
 
 
3.8.2 

DA reported that this was the beginning of the membership year and 
numbers have declined.  Dalgety Bay issues have been publicised in the 
“Sailing Press”.  Two regattas have been cancelled due to concerns, 
both of these represent a major source of income for the club.  
 
DA said it was good to see an agreement between SEPA and DIO but 
this is not moving quick enough to assist the sailing club.  RH stated that 
the club is run on a non for profit basis and would welcome this to be 
sorted quickly. 
 

 

3.9 Dalgety Bay and Hillend Community Council  
3.9.1 
 
 
 
3.9.2 
 
 
 
3.9.3 

CMcPh stated that since the last forum meeting a public meeting was 
held which was well attended.  Also CMcPh is corresponding with David 
Olney CEO DIO.   
 
He will be attending the public meeting this evening being held at 
Dalgety Bay Primary School which will also be attended by Rt Hon 
Gordon Brown MP. 
 
CMcPh supported the structured investigation between SEPA and DIO 
and was pleased that the threat of designation appeared to be lifted at 
the moment.  
   

 

3.10 Moray Estates  

3.10.1 LI advised that he had met with James Hamilton (SEPA Solicitor) and 
handed over files containing the title deeds.  NA asked if LI had 
acquisition documentation on file.  LI agreed to speak with RH on this 
matter after the meeting.  NA said it would be useful for both DIO and 
SEPA to have information about the development plan on adjoining sites 
as well as the DIO’s site. 
 

 

4.0 Future Actions  

4.0.1 
 
 
 
 
 
 
 
 
 
 
 
 
 

JG summarised the future actions: 
 

1. SEPA will be looking at the DIO’s investigation work.  
 
2. SEPA will be completing laboratory work at Stirling University and 

publishing the findings. 
 

3. SEPA will liaise with DIO regards the dates of the stages of the 
investigation to ensure appropriate SEPA presence, 

 
4. SEPA will arrange future Dalgety Bay Forum Meetings and 

secure suitable venue for these. 
 
5. SEPA will service the next Expert Group meeting which will take 

 



SCOTTISH ENVIRONMENT PROTECTION AGENCY 

Page 9 of 10 

 
 
4.0.2 
 
 
4.0.3 
 
 
 
 
 
4.0.4 
 
 
 
4.0.5 
 
 
4.0.6 
 
 
 
 
4.0.7 
 
 
 
ACTION 
2012-03-06 
 

place in April 2012. 
 

IR asked if SEPA could put a detailed programme together outlining 
SEPA’s future actions. 
 
PD stated that in order to arrange future meeting SEPA would require a 
programme rolled out of DIO’s investigation work.  DBr advised that their 
plan is in draft at the moment and will be sent to PD.  DBr was cautious 
of it being widely distributed and asked that the Sailing Club provide 
them with significant dates in their sailing calendar. 
 
DS Comms stated that a plan would be useful and it was agreed that 
DIO would submit their plan of actions to SEPA by 10th April 2012, SEPA 
would review this and it would be made public by the end of April. 
 
HE stated that the public should be made aware of this plan and of the 
progress which is being made. 
 
DIO asked that the question of liability issues be kept separate from the 
forum meetings.  JG stated that the Forum expects to be updated and in 
parallel SEPA will look at who is responsible and it will be at the Forum 
meeting where an update is provided to Forum members. 
 
HE stated that the members need to know where the liability lies.  If we 
get to 2013 and progress has not been made then we need to know the 
correct position and whether or not other parties are involved. 
 
ACTION – SEPA to create list of key dates, to include forum meetings, 
DIO investigation stages, SEPA reports. 
 

5.0 Previous Minutes 
 

 

Actions Arising from meeting held on 22nd November 2011 
 

ACTION 
2011-11-01 
Complete 

SEPA: Final minute of the Dalgety Bay Forum Meeting held on 29th 
March 2011will be issued this week. 

Action :-  
SEPA 
Complete 

   

ACTION 
2011-11-02 
Complete 

DIO:  Any outstanding comments to the minutes of 7th November 2011 to 
be sent to SEPA by Friday 25th November 2011. 

Action:- DIO  
Complete 

   
ACTION 
2011-11-03 
Complete 

SEPA: Issue the final minute of the Dalgety Bay Interim Forum Meeting 
w/c 28th November 2011. 

Action:- 
SEPA 
Complete 

   

ACTION 
2011-11-04 
Superseded 

DIO by the end of January provides SEPA with a draft voluntary credible 
remediation plan and an agreed plan by the end of February to satisfy 
SEPA. 

Action:-  
MoD(DIO) 
Superseded 

  
It was noted by the Forum that Action 2011-11-04 has not been 
completed and had been superseded.  SEPA and DIO have agreed an 
investigation plan as outlined in these minutes in paragraph 3.2. 
 

 

 SEPA Press Statement   
 DS Comms advised the Forum that SEPA will be issuing a press release 

following the meeting.  She read this to those present. 
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6.0 Next Meeting  

6.0.1 
 
6.0.2 

JM said the draft minutes from today’s meeting will be issued asap. 
 
The next Dalgety Bay Forum meeting will take place in 3 or 4 months 
time at a date convenient to all.  SEPA will make the arrangements. 
 

 
 
SEPA 

Action 
2012-03-07 

SEPA to arrange the next Dalgety Bay Forum Meeting. SEPA 

 


